

**TELANGANA STATE TOURISM
DEVELOPMENT CORPORATION LTD**

CORRIGENDUM

EOI NO. 13/SE/TSTDC/2018-19



**EOI for Implementation of Sound and
Light show at Jagityala Fort,
Jagtial District.**

With reference to the pre bid meeting held on 18/07/2018 at SE Chamber, TSTDC Office, Hyderabad with M/s. BNA Technologies, Bengaluru & M/s. Lux & Decibels, Chennai.

The following amendments were made after careful examination.

- Both DD/BG's are acceptable for **EMD** of Rs. 2,00,000/-.
- Last Date & time of submission : **06.08.2018 @ 3.00 PM**
(Instead of 25.07.2018 at 3.00 PM)
- Date & time of opening (Technical): **07.08.2018 @ 11.00 AM**
(Instead of 26.07.2018 at 11.00 AM)
- PPT/3D presentation with all specifications, drawings, concept plans, SLD's, Flow charts etc will be presented in **front of the Tender committee** and same hard copies must be submitted at the time of presentation.
- The Branded Equipment used in this S & L Show must have service center in Hyderabad, except one or two items.
- The Technical committee decision is final.
- The recording of script in one/first language is Telugu and there after English and Hindi.
- Other terms and conditions will remain same.
- The **time frames** were changed slightly and mentioned below.

S.No	Description of work	Time frames
a)	Research on script, writing and dramatization	2 weeks from the date of award
b)	Approval of the dramatized script by the client	1 week including making necessary amendments as suggested, if any
c)	Recording of the script in one language including mixing of music	Subsequently 2 weeks
d)	Translation & recording of 2 nd , 3 rd language including mixing of music	Subsequently 1 week
e)	Placing of hardware orders for hardware equipment	Subsequently 1 week
f)	Content Generation, designing of the viewers gallery & control room and execution Thereof	Subsequently 2 weeks
g)	Delivery of hardware equipment at site & starting of cabling work	Subsequently 1 week
h)	Positioning /Installation of hardware equipment, lights, etc	Subsequently 2 weeks
i)	Programming, system integration of sound, lighting and the content generated	Subsequently 2 weeks
j)	Soft commissioning & other related misc. works	Subsequently 1 week
k)	Incorporation of suggestions if any	Subsequently 1 week

Total 16 weeks